JUNE 2018 BID AD

LATEST LET AFTER .
ID# ROUTE COUNTY DIV. TIP ESTIMATE ESTIMATE TYPE Fund REVIEW REASON Authorized
B-4448 SR 1744 BURKE 13 $6,800,000 $9,200,000 RL HFB ROW Cert. (Required)
404/401 Permits
B-4932 NC 42 EDGECOMBE 4 $5,400,000 $5,300,000 RL HFB (Pending); ROW Cert.
(Required)
B-4982 US 21-NC 115 IREDELL 12 $2,700,000 $4,150,000 RL HFB ROW Cert. (Required)
Utility Agreement
B-5237 SR 2703 WAKE 5 $2,100,000 $2,100,000 RL F (Pending); ROW Cert.
(Required)
404/401 Permits
B-5351 uUs 29 GUILFORD 7 $6,895,000 $7,500,000 RL HFB (Pending); ROW Cert.
(Required)
B-5400 SR 3466 BUNCOMBE 13 $600,000 $600,000 RL F ROW Cert. (Required)
1-5811 1-40 GUILFORD 7 $2,125,000 $2,125,000 DDRL F
1-5915A 1-40 CATAWBA 12 $25,000,000 $25,000,000 DDRL F
15BPR.16 NC 130 BRUNSWICK 3 $6,000,000 $6,000,000 RL Maint NON-STIP
15BPR.11 uUs 17 CAMDEN 1 $7,360,000 $7,360,000 RL Maint NON-STIP
15BPR.10 1-240 BUNCOMBE 13 $5,000,000 $5,000,000 DDRL Maint NON-STIP
U-4734 SR 2601 FORSYTH 9 $13,500,000 $13,500,000 DDRL S ROW Cert. (Required)
Utility Agreement
U-5169 1-74 GUILFORD 7 $16,900,000 $16,900,000 RL F (Pending); Municipal
Agreement (Pending);
ROW Cert. (Required)
Utility Agreement
U-5606 SR 1598 PITT 2 $8,500,000 $8,500,000 RL F (Required); Railroad
Agreement (Required);
ROW Cert. (Required)
Planning Docs
U-5963 NC 115 IREDELL 12 $430,000 $430,000 RL S (Required); ROW Cert
(Required)
Projects = 15 $109,310,000 $113,665,000 $0 Projects to be Let = 16
Projects Moved = 0|
Minus Engineering & Contingencies $0 |
SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL
**J-2412A Advertised with May 2018 Letting (6-Week AD)**
Design - Build Projects
LATEST LET AFTER .
ID# ROUTE COUNTY DIV TIP ESTIMATE E—STIMATE T_YPE EUND REVIEW REASON Authorized
1-4739, 1-5111, U- Planning Documents
6093 1-40 JOHNSTON, WAKE 5 $269,100,000 $269,100,000 DB FIS (Required)
RL Raleigh Let Funds Authorized
DDRL Division Desgin Raleigh Let Funds Not Authorized
DB Design-Build Let Non-STIP Project - Authorized by Fiscal or Division
S State Funeded Funds Authorized for 8 or 6 Week Advertisement Project
F Federally Funded
HFB Highway Fund Bridge Replacement Program
SCR Schedule Change Request

Review Date 05/01/2018
Revised Date 04/09/2018
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